

## Construction Bulletin 10/16/23-11/1/2023

Please note the below dates and scheduled tasks are tentative and subject to change.

<u>Date</u>	<u>Work Hours</u>	<u>Location</u>	<u>Operation</u>
10/16/23-10/24/23	Night	West Side Highway at Liberty Street Pedestrian Bridge	Wiring
10/20/23-10/24/23	Night	Amsterdam Avenue between W 60th and W 61st Streets	Equipment Installation
10/21/23-10/30/23	Night	570 10th Avenue, New York, NY 10036	Pole and Equipment Installation
10/21/23-10/31/23	Night	412 W 42nd Street, New York, NY 10036	Trenching, pole installation and equipment installation
10/23/23-10/27/23	Night	FDR at E 25th Street Pedestrian Bridge	Wiring
10/23/23-10/30/23	Night	W 39th Street between 9th and 10th Avenues	Trenching and Equipment Installation
10/23/23-11/2/23	Mostly Day	250 Hudson Street, New York, NY 10013 (on Broome Street)	De-energize, foundation excavation, rebar, placement, and pole installation (night)
10/23/23-11/8/23	Night	W 31st Street between 90th and 10th Avenues	Foundation excavation (day), rebar, (day) placement (day), trenching (night) and pole installation (night)
10/23/23-11/10/23	Mostly Day	566 Broome Street, New York, NY 10013	De-energize, foundation excavation, rebar, placement, trenching, and pole installation (night)
10/24/23-11/2/23	Night	581 W 40th Street, New York, NY 10018	Pole and Equipment Installation
10/25/23-10/25/23	Night	790 5th Avenue, New York, NY 10067	De-energize
10/25/23-11/2/23	Night	45 W 60th St, New York, NY 10023 (Columbus Avenue)	Pole and Equipment Installation

10/26/23-10/27/23	Night	Central Park - Center Drive north of W 59th Street	Pole Installation
10/26/23-10/30/23	Night	252 E 61st Street, New York, NY 10065	Equipment Installation
10/27/23-10/27/23	Night	655 Madison Avenue, New York, NY 10022	Pole Installation
10/30/23-11/3/23	Night	3050 W 30th St, New York NY 10001	Trenching
10/30/23-11/6/23	Night	Brooklyn Bridge Ramp	Trenching
10/30/23-11/7/23	Day	409 W 40th Street, New York, NY 10018	De-energize and Excavate Foundation
10/30/23-11/16/23	Day/Night	442 W 31st Street, New York, NY 10001	Foundation excavation (day), rebar, (day) placement (day), trenching (night) and pole installation (night)
11/1/23-11/2/23	Day	Brooklyn Bridge near Centre Street	Rebar and Placement

**For inquiries about construction, please reach us at [CBDTPCConstruction@mtabt.org](mailto:CBDTPCConstruction@mtabt.org) or (877) 201-4015.**