

Construction Bulletin 10/27/23-11/28/23

Please note the below dates and scheduled tasks are tentative and subject to change.

<u>Date</u>	<u>Work Hours</u>	<u>Location</u>	<u>Operation</u>
10/23/23-11/3/23	Night	FDR at E 25th Street Pedestrian Bridge	Equipment Installation and Wiring
10/24/23-10/30/23	Night	1841 Broadway New York, NY 10023	Foundation Excavation
10/25/23-11/1/23	Night	182 West Street, New York, NY 10013	Painting
10/25/23-11/14/23	Day/Night	W 31st Street between 9th and 10th Avenues	Foundation excavation (day), rebar, (day) placement (day), trenching (night) and pole installation (night)
10/26/23-10/30/23	Night	Amsterdam Avenue between W 60th and W 61st Streets	Equipment Installation
10/27/23-10/27/23	Night	Central Park - Center Drive north of W 59th Street	Pole Installation
10/27/23-10/27/23	Day	W 30th Street between 9th and Dyer Avenues	Placement
10/28/23-11/1/23	Day	Brooklyn Bridge (park side)	Foundation Excavation
10/28/23-11/10/23	Night	Brooklyn Bridge Ramp	Trenching and Steel Installation
10/30/23-11/2/23	Night	45 W 60th St, New York, NY 10023 (Columbus Avenue)	Equipment Installation
10/30/23-11/2/23	Night	581 W 40th Street, New York, NY 10018	Equipment Installation
10/30/23-11/3/23	Night	3050 W 30th St, New York NY 10001	Trenching
11/1/23-11/2/23	Night	790 5th Avenue, New York, NY 10067	De-energize
11/1/23-11/2/23	Night	Brooklyn Bridge near Centre Street	Rebar and Placement
11/1/23-11/10/23	Night	Brooklyn Bridge	Trenching and Steel Installation
11/2/23-11/6/23	Night	412 W 42nd Street, New York, NY 10036	Equipment installation
11/6/23-11/8/23	Night	252 E 61st Street, New York, NY 10065	Equipment Installation
11/6/23-11/8/23	Night	570 10th Avenue, New York, NY 10036	Equipment Installation
11/6/23-11/15/23	Night	Brooklyn Bridge near Park Row	Trenching

11/6/23-11/23/23	Day/Night	442 W 31st Street, New York, NY 10001	Foundation excavation (day), rebar, (day) placement (day), trenching (night) and pole installation (night)
11/6/23-11/23/23	Mostly Day	250 Hudson Street, New York, NY 10013 (on Broome Street)	De-energize, foundation excavation, rebar, placement, and pole installation (night)
11/6/23-11/27/23	Mostly Day	566 Broome Street, New York, NY 10013	De-energize, foundation excavation, rebar, placement, trenching, and pole installation (night)
11/13/23-11/19/23	Day	409 W 40th Street, New York, NY 10018	De-energize and Excavate Foundation
11/13/23-11/22/23	Night	W 39th Street between 9th and 10th Avenues	Trenching
11/15/23-11/16/23	Night	561 10th Avenue, New York, NY 10036	De-energize
11/27/23-11/30/23	Night	Central Park West between W 60th Street and W 61st Street	Pole and Equipment Installation
11/28/23-11/28/23	Night	655 Madison Avenue, New York, NY 10022	Pole Installation

For inquiries about construction, please reach us at CBDTPConstruction@mtabt.org or (877) 201-4015.