

WEEKLY CONSTRUCTION BULLETIN

06/17/19 – 06/21/19

REHABILITATION OF PEDESTRIAN RAMPS AT DESIGNATED LOCATIONS #: HWPR18M BOROUGH: MANHATTAN DATE ISSUED: 06/14/19

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
6/17/19- 6/21/19	7:00 am- 6:00 pm	Intersections of: Columbus Avenue and W. 97 th Street (SW) Columbus Avenue and W. 96 th Street (SW) Columbus Avenue and W. 95 th Street (SW/NW) Columbus Avenue and W. 94 th Street (NW) Columbus Avenue and W.93 rd Street (NW) Columbus Avenue and 91 st Street (NW)	Equipment Mobilization, Saw Cutting, Excavations, Pouring Concrete, Asphalt.
6/17/19- 6/21/19	7:00 am- 6:00 pm	Broadway and W. 70 th Street (SE) Freedom Place and W. 70 th Street (NE)	Asphalt Activities.

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted signage in construction areas.

FOR FURTHER INFORMATION: Contact Eliana Perez-Gaviria, the **Community Construction Liaison (CCL)** at (212) 967-1020 or e-mail at hwpr18mcccl@gmail.com.