

## Construction Bulletin 11/17/23-12/04/23

Please note the below dates and scheduled tasks are tentative and subject to change.

<u>Date</u>	<u>Work Hours</u>	<u>Location</u>	<u>Operation</u>
11/13/23-11/21/23	Night	Brooklyn Bridge Ramp	Steel Installation
11/17/23-12/1/23	Night	Queensboro Bridge Exit Ramp between E 60th and E 61st Streets	Equipment Installation
11/17/23-12/08/23	Night	Williamsburg Bridge	Trenching and Equipment Installation
11/20/23-11/20/23	Night	FDR at E 25th Street Pedestrian Bridge	Sidewalk Work
11/20/23-11/21/23	Night	790 5th Avenue, New York, NY 10067	De-energize
11/20/23-11/21/23	Night	Central Park - East Drive north of E 60th Street	De-energize
11/20/23-11/21/23	Day	W 31st Street between 9th and 10th Avenues	Site Restoration
11/20/23-12/01/23	Night	E 60th Street between 1st and 2nd Avenues (Ed Koch Queensboro Bridge)	Equipment Installation
11/20/23-12/08/23	Night	Williamsburg Bridge at Delancey and Pitt Streets	Trenching and Miscellaneous Work
11/27/23-12/01/23	Night	Brooklyn Bridge (Park Row)	Gantry Truss Removal and Equipment Installation
11/27/23-12/01/23	Day	Brooklyn Bridge Ramp (near South Street)	Foundation Excavation
11/27/23-12/01/23	Night	Brooklyn Bridge	Trenching and Steel Installation
11/27/23-12/05/23	Day	409 W 40th Street, New York, NY 10018	De-energize and Excavate Foundation
11/27/23-12/09/23	Mostly Night	Freedom Place between W 60th and W 61st Streets	Prepare site (day), trenching, and foundation work
11/27/23-12/13/23	Mostly Day	250 Hudson Street, New York, NY 10013 (on Broome Street)	De-energize, foundation excavation, rebar, placement, trenching, and pole installation (night)
11/28/23-11/29/23	Night	561 10th Avenue, New York, NY 10036	De-energize
11/28/23-12/10/23	Day	W 35th Street between Dyer and 10th Avenues	De-energize, foundation excavation, rebar, and placement
11/29/23-11/30/23	Night	45 W 60th St, New York, NY 10023 (Columbus Avenue)	Equipment Installation

11/29/23-11/30/23	Night	581 W 40th Street, New York, NY 10018	Equipment Installation
11/29/23-12/04/23	Night	Central Park West between W 60th and W 61st Streets	Pole and Equipment Installation
12/03/23-12/04/23	Night	411 W 35th Street, New York, NY 10001	Trenching
12/04/23-12/07/23	Day/Night	W 40th Street between 10th and Dyer Avenues	De-energize (day) and Install Pole (night)

**For inquiries about construction, please reach us at [CBDTConstruction@mtab.org](mailto:CBDTConstruction@mtab.org) or (877) 201-4015.**