

## Construction Bulletin 9/29/23-10/17/23

Please note the below dates and scheduled tasks are tentative and subject to change.

<u>Date</u>	<u>Work Hours</u>	<u>Location</u>	<u>Operation</u>
9/5/23-10/23/23	Day/Night	412 W 42nd Street, New York, NY 10036	Foundation excavation (night), rebar (day), placement (day), trenching (night) and pole installation (night)
9/18/23-10/11/23	Day/Night	510 W 41st Street, New York, NY 10018	Foundation excavation (night), rebar (day), placement (day), trenching (night), and pole installation (night)
9/19/23-10/30/23	Mostly Day	Brooklyn Bridge near Centre Street	Foundation excavation, rebar, placement, trenching and pole installation (night)
9/21/23-10/6/23	Mostly Day	Holland Tunnel Entrance (576 Broome Street, New York, NY 10013)	Curb/sidewalk work (day), trenching (day), and pole installation (night)
9/25/23-10/25/23	Day/Night	Holland Tunnel Entrance (250 Hudson Street, New York, NY 10013)	Sidewalk/island work, trenching, and pole installation
9/27/23-10/20/23	Night	FDR at E 25th Street Pedestrian Bridge	Steel and Cluster Installation
9/28/23-10/9/23	Day	510 W 41st Street, New York, NY 10018	Foundation Excavation
9/29/23-9/29/23	Night	1113 York Avenue, New York, NY 10065	Wiring
9/29/23-10/2/23	Night	480 W 42nd Street, New York, NY 10036	Pole Installation
9/29/23-10/16/23	Night	Central Park - East Drive north of E 60th Street	Foundation excavation, rebar, placement, trenching and pole installation
9/29/23-10/18/23	Night	Central Park - West Drive north of W 59th Street	Foundation excavation, rebar, placement, trenching and pole installation
10/2/23-10/6/23	Night	182 West Street, New York, NY 10013	Wiring
10/2/23-10/9/23	Day	561 10th Avenue, New York, NY 10036	Test Pit

10/2/23-10/13/23	Night	West Side Highway at Liberty Pedestrian Bridge	Cluster Installation and Wiring
10/9/23-10/26/23	Night	Central Park - East Drive north of E 60th Street	De-energize, foundation excavation, rebar, placement, trenching and pole installation
10/9/23-10/26/23	Night	Central Park - Center Drive north of W 59th Street	De-energize, foundation excavation, rebar, placement, trenching and pole installation
10/16/23-10/20/23	Night	22 Amsterdam Ave, New York, NY 10023	Pole and Equipment Installation
10/17/23-10/17/23	Night	581 W 40th Street, New York, NY 10018	Pole Installation

**For inquiries about construction, please reach us at [CBDTConstruction@mtabt.org](mailto:CBDTConstruction@mtabt.org) or (877) 201-4015.**